
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-18 15:55:18

2. Agency: 011

3. Bureau: 10

4. Name of this Investment: FBI Criminal Justice Information Services Division Wide Area Network (CJIS
WAN)

5. Unique Project (Investment) Identifier: 011-10-02-00-01-2903-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Criminal Justice Information Services Wide Area Network (CJIS WAN) is an information sharing network
infrastructure including the Criminal Justice Identification Services Enterprise De-Militarized  Zone (DMZ) that
interconnects and provides network security functions for the following systems: National Crime Information
Center (NCIC), NCIC International and an off site NCIC Disaster Recovery (DR) capability, Integrated
Automated Fingerprint Identification System (IAFIS) - to include the IAFIS Data Warehouse (IDWH), Next
Generation Identification (NGI), the Interstate Identification Index (III), Identification Tasking and Networking
(ITN), and the Automated Fingerprint Identification System (AFIS), Electronic Fingerprint Conversion
(EFCON), Law Enforcement Online (LEO), National Data Exchange (NDEx), National Instant Criminal
Background Check System (NICS), National Law Enforcement Telecommunication System (NLETS), the
Combined DNA Index System (CODIS), One DOJ, Violent Criminal Apprehension Program (ViCAP), Trusted
Internet Connection Access Point (TICAP), and the Joint Automated Booking Station (JABS).  The Criminal
Justice Information Sharing WAN telecommunication infrastructure maximizes the ability of the CJIS Division
to provide timely and relevant criminal justice information to the FBI and to qualified law enforcement, criminal
justice and civilian agencies.  The CJIS Division continues to provide sub-second response to NCIC requests,
NICS responses within minutes, a targeted two-hour turnaround time for all criminal fingerprint submissions
received electronically, and a targeted twenty-four hour turnaround time on all civil fingerprint submissions
received electronically. There are no current agency performance gaps identified for the CJIS WAN. The only
agency performance gaps related to the CJIS WAN were identified as CJIS WAN Logging and Auditing. This
gap will be resolved by the replacement of End-of-Life equipment in the area of Platforms and Infrastructures.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

NETWORX (BPA) no
FPSD reporting required

Firm-Fixed-Pric
e

Y 2007-08-01 2007-08-01 2017-07-31 $92.8 * * * * *

NNG07DA41B WWT Nasa
SEWP contract

Firm-Fixed-Pric
e

Y 2007-03-01 2007-03-01 2012-02-28 $16.1 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2001 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% 99.9% 100%

2001 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% Maintain
Operational

Availability of
Main Frame

Components at
100%

100%

2001 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB Tracking

Statistics

107

2001 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life

2002 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% 99.9% 100%

2002 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% Maintain
Operational

Availability of
Main Frame

Components at
100%

100%

2002 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB Tracking

Statistics

107

2002 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

2003 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% 99.9% 100%

2003 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% Maintain
Operational

Availability of
Main Frame

Components at
100%

100%

2003 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB Tracking

Statistics

107

2003 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life

2004 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% 99.9% 100%

2004 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% Maintain
Operational

Availability of
Main Frame

Components at
100%

100%

2004 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB Tracking

Statistics

107

2004 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

2005 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% 99.9% 100%

2005 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% Maintain
Operational

Availability of
Main Frame

Components at
100%

100%

2005 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB Tracking

Statistics

107

2005 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life

2006 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% 99.9% 100%

2006 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.62% Maintain
Operational

Availability of
Main Frame

Components at
100%

100%

2006 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB Tracking

Statistics

107

2006 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  7 / 15 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

2007 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.50% Maintain
Operational

Availability of
Main Frame

Components at
100%

99.97%

2007 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of
unscheduled

downtime

99.50% Maintain
operational

availability of
Main Frame

Components at
100%

100%

2007 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

107 Percentage
meeting

baseline per
CTRB Tracking

Statistics

182

2007 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
total end of life

total

60% remain
EOL

Percentage of
end of life

components

60% remain end
of life

2008 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.50% Maintain
operational

availability of
Main Frame

Components at
100%

99.9914%

2008 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.50% Maintain
operational

availability of
Main Frame

Components at
100%

100.00%

2008 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

595 Percentage
meeting

baseline per
CTRB tracking

statistics

40.00%

2008 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
total end of life

cycle

0% remain EOL Maintain
operational

availability of
Main Frame

Components at

0% remain EOL
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

100%

2009 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.5 Maintain
operational

availability of
Main Frame

Components at
100%

99.9997%

2009 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

99.5 Maintain
operational

availability of
Main Frame

Components at
100%

100.00%

2009 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

1620 Percentage
meeting

baseline per
CTRB tracking

statistics

97.9%

2009 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
total end of life

cycle

0% remain EOL Percentage of
total end of life
components

0.000

2010 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame

Components at
100%

99.9

2010 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame

components at
100%

99.9

2010 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
total end of life

cycle

N/A Percentage of
end of life

components

79.0

2010 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
end of life total

N/A Percentage of
end of life

components

0.000
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

2011 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Percentage of
shared

communication
services

TBD

2011 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame
components

TBD

2011 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB tracking

statistics

TBD

2011 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
end of life total

N/A Percentage of
end of life

components

TBD

2012 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Percentage of
shared

communication
services

TBD

2012 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame
components

TBD

2012 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB tracking

statistics

TBD

2012 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
end of life total

N/A Percentage of
end of life

components

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

2013 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Percentage of
shared

communication
services

TBD

2013 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame
components

TBD

2013 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB tracking

statistics

TBD

2013 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
end of life total

N/A Percentage of
end of life

components

TBD

2014 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Percentage of
shared

communication
services

TBD

2014 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame
components

TBD

2014 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB tracking

statistics

TBD

2014 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and

* * Total
components per
end of life total

N/A Percentage of
end of life

components

TBD
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Interests of the
American
People

2015 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Percentage of
shared

communication
services

TBD

2015 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * 100% minus
percentage of

time unavailable

N/A Maintain
operational

availability of
Main Frame
components

TBD

2015 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Workload totals
per quarter

averaged per
baseline totals

N/A Percentage
meeting

baseline per
CTRB tracking

statistics

TBD

2015 Prevent Crime,
Enforce Federal

Laws, and
Represent the

Rights and
Interests of the

American
People

* * Total
components per
end of life total

N/A Percentage of
end of life

components

TBD
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FBI CJIS
WAN DME

FY2009 DMZ,
contingency

buildout

$11.6 $11.6 2008-10-01 2008-10-01 2009-09-29 2009-09-29 100.00% 100.00%

FBI CJIS
WAN DME

FY2002

$1.3 $1.3 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2007

$5.6 $2.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2005

$5.5 $2.6 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2002

$5.3 $2.6 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY1997 thru
FY2001

$2.1 $2.1 1996-10-01 1996-10-01 2001-09-30 2001-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2009 SITE
GROWTH for

increased
customer

base

$0.2 $0.1 2008-10-01 2008-10-01 2009-09-29 2009-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2014 SITE
GROWTH for

increased
customer

base

* * 2013-10-01 2014-09-30 0.00% 0.00%

FBI CJIS
WAN O&M

FY2012

* * 2011-10-01 2012-09-30 0.00% 0.00%

FBI CJIS
WAN O&M

FY2010

$11.5 $7.7 2009-10-01 2009-10-01 2010-09-30 100.00% 67.00%

FBI CJIS
WAN DME

FY2010 SITE
GROWTH for

increased
customer

base

$1.3 $1.1 2009-10-01 2009-10-01 2010-09-29 100.00% 83.00%

FBI CJIS
WAN O&M

FY1997 thru
FY2001

$16.1 $10.6 1996-10-01 1996-10-01 2001-09-30 2001-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

* * 2013-10-01 2014-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY2014

FBI CJIS
WAN DME

FY2013 SITE
GROWTH for

increased
customer

base

* * 2012-10-01 2013-09-30 0.00% 0.00%

FBI CJIS
WAN DME

FY2012 SITE
GROWTH for

increased
customer

base

* * 2011-10-01 2012-09-30 0.00% 0.00%

FBI CJIS
WAN DME

FY2007

$17.3 $17.3 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2006

$6.5 $3.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2006

$1.5 $1.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2015

* * 2014-10-01 2015-09-29 0.00% 0.00%

FBI CJIS
WAN O&M

FY2011

* * 2010-10-01 2011-09-30 0.00% 0.00%

FBI CJIS
WAN DME

FY2009
Trusted
Internet

Connection
Access
Provider
(TICAP)

$3.7 $3.7 2008-10-01 2008-10-01 2009-09-29 2009-09-29 100.00% 100.00%

FBI CJIS
WAN O&M

FY2013

* * 2012-10-01 2013-09-30 0.00% 0.00%

FBI CJIS
WAN DME

FY2011 SITE
GROWTH for

increased
customer

base

* * 2010-10-01 2011-09-29 0.00% 0.00%

FBI CJIS
WAN DME

FY2008

$8.8 $6.7 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2015 SITE
GROWTH for

increased
customer

base

* * 2014-10-01 2015-09-29 0.00% 0.00%

FBI CJIS
WAN O&M

$11.2 $11.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY2009

FBI CJIS
WAN DME

FY2005

$1.3 $1.3 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2004

$3.4 $1.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2003

$3.4 $2.0 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

FBI CJIS
WAN

PROGRAM
OFFICE

SUPPORT
SERVICES
(FY08 and

Earlier)

$24.8 $24.8 1996-10-01 1996-10-01 2008-09-29 2008-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2010 DMZ,
contingency

buildout

$11.8 $8.9 2009-10-01 2009-10-01 2010-09-29 100.00% 75.00%

FBI CJIS
WAN DME

FY2004

$0.6 $0.6 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2003

$0.8 $0.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

FBI CJIS
WAN O&M

FY2008

$11.2 $7.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FBI CJIS
WAN DME

FY2016 SITE
GROWTH for

increased
customer

base

* * 2015-10-01 2016-09-29 0.00% 0.00%

FBI CJIS
WAN O&M

FY2016

* * 2015-10-01 2016-09-29 0.00% 0.00%

* - Indicates data is redacted.
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